Investigating the Relationship between Reworks and Contractual Claims: The Saliency of Contract Conditions

Ramin Asadi¹; James Olabode Bamidele Rotimi²; and Suzanne Wilkinson³

Abstract: Statistics show a high rate of contractual claims in construction projects, impacting the construction industry's progress negatively. Rework is one of the main underlying factors that generate contractual claims. Rework and contractual claims follow a mutual routine. Despite a large number of studies on the causes and impacts of rework on project performance, there has been limited research examining the relationship between claims and rework on the basis of contract documents. The paper first attempts to expose the sources of rework through a systematic literature review and then assesses rework causes that fail to be addressed in construction contract documents. The review results identified 37 root causes as the most common rework contributors to construction projects classified into five groups. The list of rework causes served as a starting point for searching the contractual issues through a questionnaire survey. Accordingly, a relative importance index was used for analysis of the primary data collected from the survey. The result first prioritized the importance level of rework causes in generating contractual claims, preceding rework causes that are not addressed adequately through standard form of contract conditions in construction projects. Findings of the investigations revealed that the general conditions of contract do not address the causes of rework adequately. Therefore, contract documents need improvement to cover contractual claims incidences due to rework. Lack of addressing rework causes in the general conditions of contract triggers recommendations for revising the contract clauses that ultimately lead to improved claim handling and dispute avoidances. DOI: 10.1061/(ASCE)LA.1943-4170.0000519. © 2021 American Society of Civil Engineers.

Introduction

In the construction industry, a broad range of stakeholders with various requirements are connected through a contract. The contractual approach of the project parties determines the successful level of project delivery (Gunduz and Elsherbeny 2020). Ineffective management of contracts between client and contractor often leads to conflict and claims. The client side of the contract asks for the highest quality of the project, and the contractor side attempts to cover the scope of work using its optimal resources and meeting its financial targets. Adding to that, clients usually change their expectations, which increases project uncertainties (Wang et al. 2019). Increasing the numbers of uncertainties in the construction project may result in contractual claims. Contractual claims are generally issued for covering losses and expenses, liquidated damages, or extensions of time (Hwang and Yang 2014; Hansen et al. 2020; Kim and Skibniewski 2020). When a claim arises, both sides of the contract follow their interests on a contractual basis. However, the contractor's goal would be to cover the expenses by searching the contract clauses with respect of unforeseen circumstances (El-adaway et al. 2018).

The unavoidable occurrence of contractual claims has been discussed sufficiently in the complicated nature of construction projects. According to Moza and Paul (2018), the quality of contract

documents is one of the sources of claims and conflicts. Because the adverse effects of a claim are predictable by the contractual parties, the occurrence of dispute cases is preventable. Thus, the method of dealing with the claim and reimbursing its impacts needs to be defined. If the contractual parties successfully reach an agreement, the claim would be managed; otherwise, it results in disputes. Overall, the claim progression procedure has been placed in the contract conditions to legitimize claim assessment and avoid the occurrence of disputes (Abdul-Malak et al. 2020). Furthermore, the mechanisms of claim assessments and their solutions are almost always addressed in the standard forms of contract conditions in the construction industry. However, understanding the contractual terms among these contracts is not easy for all construction practitioners because the conditions are articulated by legal entities (Raj et al. 2009).

A comprehensive review of the literature revealed insufficient research identifying the relationship of rework and claim. How contractual claims are affected and may result in dispute has not been studied yet under rework circumstances. Therefore, there is a need to investigate the causes of rework in association with contractual construction claims. Because contractual claims are referred to in the contract conditions (Jelodar et al. 2016), rework causes generating such claims can also be referenced to the same conditions. For example, a claim could cover the client's changes when appropriately incorporated into the contract's relevant clause. Concurrently, the imposed changes may result in rework occurrence. Due to the similarity of the causes between claim and rework in this example, the relevant contract conditions for addressing change can be utilized for addressing rework. This paper attempts to provide the basis for further research on contract conditions and their potential to address rework by identifying relationships between claims and rework causes. As a result, it is necessary to characterize this relationship first through examining their common root causes. The reported study in this paper uses a review approach to identify common causes of rework and then explores the relationship between rework and claims. The objectives of this study include the following:

¹Ph.D. Student, School of Built Environment, Massey Univ., Auckland 0632, New Zealand (corresponding author). ORCID: <https://orcid.org/0000-0002-2073-3557>. Email: R.asadi@massey.ac.nz

²Associate Professor, School of Built Environment, Massey Univ., Auckland 0632, New Zealand.

³Professor, School of Built Environment, Massey Univ., Auckland 0632, New Zealand.

Note. This manuscript was submitted on April 15, 2021; approved on September 30, 2021. **No Epub Date.** Discussion period open until 0, 0; separate discussions must be submitted for individual papers. This paper is part of the *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, © ASCE, ISSN 1943-4162.

- 77 1. To identify rework causes that generate contractual claims and
78 establish the relationship between rework and claim, and
79 2. To investigate if rework is addressed adequately in the general
80 conditions of the contract in construction project.
81 The study examines the standard form of contract for building
82 and civil engineering construction NZS 3910-2013 (Standard New
83 Zealand 2013) as the most commonly used contract document in
84 New Zealand construction projects for achieving Objective 2. NZS
85 3910 has been designed to be flexible for industry uses and includes
86 the required provisions to cover a variety of engineering and build-
87 ing projects with different administration methods.

88 Need to Explore Contract Conditions in 89 Rework Circumstances

90 To some extent, contract conditions have been shaped in a standard
91 format in the construction projects of many countries. Based on the
92 literature review, claims and associated disputes can be related to
93 contract conditions, so their underlying causes, such as rework, can
94 systematically be linked to the contract conditions. From the liter-
95 ature it can be implied that rework triggers a claim, and poor con-
96 tract conditions make the scenario even more complicated (Besaiso
97 et al. 2018). This paper intends to make contribution to rework by
98 improving contract management on construction projects. Rework
99 causes are very complex and interrelated. Many researchers have
100 studied rework in the design and construction stages of projects but
101 studying rework in the procurement stage is very limited. The con-
102 tract document is the main output of the procurement stage of a
103 project, and poor contract documentation has been identified as a
104 major contributing factor to the occurrence of rework (Love et al.
105 2006; Mendis et al. 2013, 2015). In addition, contract provisions
106 play a critical role in claim handling and can prevent disputes.
107 Therefore, the focus of the research reported in this paper is to
108 understand the relationship between rework and contractual claims
109 and explore the adequacy of the conditions of the contract in
110 addressing their common causes. Understanding this relationship
111 is vital because it ultimately serves as a framework for improving
112 the general conditions of the contract. Proposing further recommen-
113 dations for revising the current format of contract conditions to
114 address rework would result in better management of claims and
115 disputes. It could enhance the contract provisions as part of the sol-
116 ution for claim handling that is incorporated into dispute prevention.

117 Common Sources of Claim and Rework in 118 Construction Projects

119 There is an interdependent relationship between rework and con-
120 tractual claims of construction projects (Palaneeswaran et al. 2014;
121 Ajayi and Oyeyipo 2015). Correlation coefficient analysis through
122 neural network modeling showed that contractual claims and re-
123 work were significantly related (Palaneeswaran et al. 2006). There-
124 fore, rework consistently pushes contractors looking for claims to
125 compensate for cost and delayed time, specifically when rework
126 influences the budget and critical path of the project. Despite a
127 strong correlation between rework and claims, the investigation of
128 their relationship is limited in the literature; however, extensive re-
129 search has been dedicated to each subject separately. Due to the
130 scarcity of empirical research, this paper aims to examine claims
131 under rework manifestations. Rework has been introduced as one
132 of the causes of claims in various studies (Love and Curtin 2020;
133 Eze and Idiake 2018; Wang et al. 2019; Banwo et al. 2015). Re-
134 work, and claims, cause overruns and delays that ultimately lead to
135 poor project performance. The effects of rework on a construction

project have been studied in Nigeria and the result showed that con-
tractual claims are reduced when rework triggers are eliminated
(Eze et al. 2018a). Causes of rework can be examined under vari-
ous claim situations. Take an example of a material shortage in the
market that generally ends with using alternative material, but the
contractor needs to obtain the client's preapproval for the material
replacement. In this way, contractors save their position to be eli-
gible for a claim in the future, while using alternative material is
one of the root causes of rework in many projects.

The sources of claim and rework are common in many circum-
stances. For example, when changes occur, they cannot be isolated
due to the existing interrelated chain of cause and effect. If the con-
tractors are not sure about compensation for rework costs, they are
unlikely to perform requested changes with priority, and therefore
claims appear. Jelodar et al. (2016) categorized causes of claims
into three main groups: (1) project uncertainties, (2) contract and
process, (3) people, and behavior. The causes of claims in United
Arab Emirates (UAE) construction projects were investigated
and the results identified seven types of claim to be contract ambi-
guity, delay, acceleration, changes, extra work, errors and omissions,
and site conditions. The investigation then concluded that the main
root causes were related to variation orders, delays by the owner,
material changes, and variations in quantities (Zaneldin 2020). Fur-
ther investigation into the International Federation of Consulting
Engineers (FIDIC) contract conditions to determine the priority
of the claim and dispute factors in an overseas construction project
in Korea revealed 30 claim risk factors, of which failure to examine
contract conditions at the time of tender was ranked highest (Choi
and Kim 2016). Other causes that were identified in common
as contributors to rework were acceleration, unrealistic contract,
site management, improper planning, inadequate contractor expe-
rience, mistakes during construction, improper construction meth-
ods, quality assurance and control, material quality and shortage,
change orders, mistakes and discrepancies in the contract docu-
ment, lack of communication, weather conditions, site conditions,
and coordination problems (Kim and Skibniewski 2020).

Rework root causes are variables that facilitate the occurrence of
claims. These variables may appear as an event, a chain of factors,
or triggers resulting in rework in the project. The emergence of re-
work root causes at all project stages is a possibility that cannot be
ignored. Previous researchers have identified various root causes of
rework. The study carried out by Liu et al. (2020) revealed that
most rework costs are generated by three factors: contractor field
management, design management, and client management. It also
categorized 37 contributing subcauses of rework under 11 signifi-
cant factors in China. Ranking of the subcauses of rework in this
study showed that lack of communication between client and project
parties has the highest impact on rework cost followed by design
mistakes, contradictory instructions, ineligible techniques, and poor
site conditions. Factors identified by Hwang et al. (2019) included
client changes, design errors and omissions, design changes, con-
tractor error and omissions, contractor changes, vendor errors and
omissions, vendor changes, and transportation errors. These factors
as the sources of rework were examined to measure the impacts
of building information modeling (BIM) implementation in con-
struction projects in Singapore. The omission and planning, change
issues, funding and communication issues, poor workers, and re-
source control are the principal rework risk triggers in Nigerian con-
struction projects that cause rework (Eze et al. 2018a).

Mahamid (2016a), in a survey conducted among residential
buildings in Palestine, found that poor communication of client
with contractors and consultant, poor-quality material use, and poor
site management are the most severe rework causes that need at-
tention. Other studies also confirmed that the client significantly

contributes to most rework projects (Hwang et al. 2014). The study of the client rework-related factors in Singapore revealed that the client usually replaces material, changes project plans and scope, and is involved in low-level decision-making processes. Using sub-standard services, defects under the grouping of related technical factors, lack of support for site management, lack of commitment in the quality management-related group, disturbance of personal planning, carelessness, lack of skill, and inexperienced staff under the human resources-related factors are known as the highest contributors to rework occurrence in the study done by Oyewobi and Ogunsemi (2010). According to Enshassi et al. (2017), attempts to defraud, competitive pressure, ineffective management, and schedule pressure are the main causes of rework in the Gaza Strip that influence the productivity of construction projects. The most commonly used rework factors and their root causes can be found in the studies done by Palaneeswaran et al. (2008) and Love et al. (2009) categorized under four headings: client, contractor, site management, and subcontractor groups. They include changes, errors, omissions, lack of allocating funds, low contract fee, ineffective use of quality management, poor technology use, and incomplete design at tender time, leading to poor contract documentation. Some other factors and causes of rework related to external sources or environmental aspects have also been identified, including political issues, economic situations, and weather conditions (Mahamid 2016b; Enshassi et al. 2017).

The characteristics of the project are altered by activation of rework root causes. Thus, the project results do not meet the contract or the client's requirements. According to Al-Janabi et al. (2020), poor contract management could result in ambiguity in the contract documentation. Initially, such ambiguity is due to the poorly defined scope of the project by the client. Mistakes in the contract documentation create errors during the construction process that will ultimately end with change orders, claims, and rework. Thus, the procurement stage of the project needs more investigation to minimize such problems. Further studying of the effects of procurement on rework in construction projects has also been recommended (Anjum and Azam 2019). This research aims to identify the root causes of rework through a comprehensive review of the literature and examine their influence on contractual claims by conducting a questionnaire survey. The identified root causes provide a basis to understand the potential problems in rework occurrence that lead to claims and other contractual issues. Thus, it would help project organizations to control rework's adverse effects such as disputes by addressing identified causes in the contract documents.

Methodology

For this study, a mixed method of literature and survey was used to cluster and rank rework causes that generate claims using relative importance index (RII) analysis. The study followed a comprehensive literature review to identify the causes of rework, and then a questionnaire approach to collect data was carried out. The initial strategy was based on the analysis of implemented theories for meeting the sources of rework through the literature. The survey then comprised structured questions, including 37 identified rework causes collected from previous studies for further investigation. The employed strategy was completed by gathering professionals' opinions to evaluate the contractual claims during rework circumstances. The second phase was designed to assess contract documents in the presence of rework causes among practitioners in New Zealand construction companies. Before sending questions out to collect data, a pilot study was conducted to verify that questions are reliable, answerable, and designed appropriately to align with the research objectives.

The adopted framework of 4-level methodology to gain insight into the relationship between rework causes and contractual claims in New Zealand construction contracts is presented in Fig. 1. After preanalysis of identified rework causes and categorizing them into five groups of factors, the questionnaire survey using a 5-point Likert scale was distributed to the targeted participants. Finally, descriptive statistics were adopted for participants' demographic information, and a relative importance index was performed for ranking the causes of rework. The methodology's outline simply follows the sequences as described hereafter.

Literature Review and Content Analysis of the Literature

A 4-step systematic literature review was carried out. In this stage, rework-related articles were identified to determine the possible causes and their classification models. The comprehensive literature review followed four main steps: (1) defining a strategy search by choosing the keyword of *rework* in the title of papers in the field of construction between 1990 and 2020, (2) refining the identified papers by applying some exclusion and inclusions to find more precise articles according to the scope of the study, (3) quality assessment of the remaining papers by scanning the titles and reviewing the abstracts, and (4) extraction data from the final shortlisted papers using a Microsoft Excel file. Similarity checking to prevent

Fig. 1. Applied methodology.

285 duplications in published papers and identified rework causes was
286 also carried out. Three search engines were employed for retrieving
287 relevant journals and conference papers. The shortlist of relevant
288 articles was prepared after screening the full text of the selected
289 papers. This stage finally concluded with a list of rework root
290 causes disseminated throughout the project's life cycle.

291 **Questionnaire Design and Pilot Study**

292 In reference to Table 1, a total of 37 retrieved root causes of rework
293 from the literature were selected to be used in the preliminary ques-
294 tionnaire. Following the literature's concept, similar causes of re-
295 work were grouped to construct rework factors under five broad
296 headings: process, human resources, material and equipment, tech-
297 nical, and general/external-related factors. Because one purpose of
298 this paper is to explore the significant causes to be included in the
299 next research step, it was decided to use an exploratory survey re-
300 search design. A well-structured questionnaire to collect data from
301 the causes leading to contractual claims was designed. The ques-
302 tionnaire was based on the 5-point Likert scale from strongly dis-
303 agree (1) to strongly agree (5) to measure the influence of each
304 cause on claims. The survey involving the use of these structured
305 questions covers the quantitative part of the research. A pilot study
306 verified the questionnaire and ensured that the questions are appro-
307 priate for research purposes. The questionnaire was tested with four
308 experts, two from the academic field and two from industry. The
309 academic experts reviewed the fluency and clarity of the questions
310 in line with the study's objectives and confirmed the simplicity and
311 precise language (Gunduz and Elsherbeny 2020). Also, questions
312 were controlled because they need to be easy to answer (Eze et al.
313 2018a). Two industry experts were interviewed, and a draft copy
314 with a cover letter was emailed to obtain their comments about the
315 content validity. They gave comments to modify questions based
316 on the industry's expectations. The selection criteria of pilot study
317 participants were mainly based on their expertise and years of ex-
318 perience related to the research subject. Each interviewee had more
319 than 30 years of experience in contracting and construction man-
320 agement. According to their advice, the questionnaire was slightly
321 modified to improve the quality by merging the same items from
322 different project stages, because the general conditions of the con-
323 tract cover the entire life cycle of a project. The pilot study ensured
324 that all questions were sufficiently defined without the possibility
325 of misunderstanding arising (Ye et al. 2015). The survey included
326 two lead questions as follows, with 37 causes of rework listed un-
327 der each question. Question 1 determined which causes create
328 claims and Question 2 established which causes have not been ad-
329 dressed in the general conditions of the standard form of contract in
330 New Zealand:

- 331 1. To what extent do you agree that the following rework root
332 causes lead to claims and other contractual issues?
- 333 2. To what extent do you agree that the conditions of contract
334 NZS 3910:2013 adequately address the following rework root
335 causes?

336 **Conducting Survey**

337 The finalized questionnaire was developed as an instrument for data
338 collection in two separate parts. The survey was started with gen-
339 eral questions to collect demographic information of participants
340 such as experience, project value, type of organization, and position.
341 Before moving to the next part of the survey, participants needed
342 to advise whether they are from the client or contractor side of the
343 contract. Then they were given the developed list from the literature
344 that contains 37 rework root causes. This part asks to what extent

participants agree that rework causes lead to claims and other con-
tractual issues. It explores the relationship between claims and re-
work causes. Respondents were then asked to answer to what extent
they agree that the contract conditions adequately addressed each of
the causes listed in the questionnaire. A 5-point Likert scale was
used to measure and quantify each cause's importance. The ques-
tionnaire was agreed to be used online, and the survey questions
were placed on Qualtrics software and distributed electronically to
draw the professionals' views on the construction industry. The tar-
get population for the main research was a combination of clients
and contractors working on civil and infrastructure projects, certi-
fied builders, architectural consultant firms, and other organizations
that generally use the standard form of contract in their projects.

A list of 173 firms was provided for the first round of ques-
tionnaire distribution by checking the Infrastructure New Zealand
and Association of Consulting and Engineering in New Zealand
(ACENZ) authorities. The list comprised 133 architects and con-
sultant firms and 40 civil and construction contractors. The ques-
tionnaire link was emailed to the targeted firms with a cover letter
explaining the research aims. All invited firms participating in the
survey were asked to complete the questionnaire if they had expe-
rience of contracting management. The invitation emails introduced
the survey and requested participants to answer the survey question
only if they have experience using the standard form NZS 3910 con-
tract conditions. As a result, all respondents had enough understand-
ing of the claims process under construction contracts. This point
brings more validity and reliability to the collected data (Kisi et al.
2020).

Because the research process was completed later by conduct-
ing an interview, it was necessary to analyze the primarily collected
data for designing the interview questions. The Qualtrics soft-
ware showed the completed survey with 46 participants through
1.5 months, a response rate of about 26.58%. The achieved rate was
suitable for starting the initial analysis on ranking rework causes to
design the interview questions. According to Yap et al. (2017), a
sample size between 30 and 500 is adequate for initial analysis in
most conducted research. Therefore, the collected data from the
completed questionnaire by 46 respondents were extracted to SPSS
to perform the required analysis. A more detailed review of the
completed survey revealed that only 34 responses were properly
filled in with all the required questions. The remaining 12 responses
with incomplete answers were considered invalid and discarded
from the list. Fig. 2 illustrates the respondents' distribution based
on the type of organization and their response rate. The participants'
cumulative response rate was about 20% based on 173 distributed
and 34 submitted/returned questionnaires. This rate is close to the
acceptable normal range for conducting research analysis in con-
struction management (Hwang and Yang 2014; Hwang et al. 2016).
Conducting research analysis on the basis of the same number of
responses and less can also be seen in the literature (Banwo et al.
2015; Oyewobi et al. 2016; Lessing et al. 2017). The responses
comprised 21 on the client side of the contract and 13 on the con-
tractor side, showing relatively sufficient coverage of both contract
sides for an acceptable result.

399 **Data Analysis and Results**

This paper presents a statistical analysis using an RII to evaluate
collected data and rank the causes of rework for both study's ob-
jectives. A 5-point Likert scale was used to measure the frequency
of each rework cause and then provide the priority list of causes.
According to Zaneldin (2020), collected data from a construction
research survey using a Likert scale are frequently analyzed through
the RII method. Therefore, the RII method was employed in this

Table 1. Root causes of rework identified from the literature

T1:1	Group	Rework root causes	Covered by references	Σ
T1:2			Process	
T1:3	1	Changes, modification, and revisions in design/construction changes	Josephson et al. (2002), Love and Smith (2003), Robinson et al. (2004), Palaneeswarane et al. (2005), Palaneeswaran (2006), Palaneeswaran et al. (2008), Love et al. (2009), Oyewobi and Ogunsemi (2010), Love et al. (2010), Zhang et al. (2012), Aiyetan (2013), Hwang et al. (2014), Ye et al. (2015), Miri and Khaksefidi (2015), Aiyetan and Das (2015), Mahamid (2016a), Shah et al. (2016), Oyewobi et al. (2016), Wilson and Odesola (2017), Enshassi et al. (2017), Ndwanwa et al. (2017), Eze et al. (2018a, b), Trach et al. (2019), Hwang et al. (2019), Liu et al. (2020), Mahamid (2020)	27
T1:4	2	Incomplete design, any omission in the design or construction process	Josephson et al. (2002), Love and Smith (2003), Robinson et al. (2004), Palaneeswarane et al. (2005), Palaneeswaran (2006), Palaneeswaran et al. (2008), Love et al. (2009), Oyewobi and Ogunsemi (2010), Love et al. (2010), Zhang et al. (2012), Aiyetan (2013), Palaneeswaran et al. (2014), Ye et al. (2015), Ajayi and Oyeyipo (2015), Mahamid (2016a), Oyewobi et al. (2016), Wilson and Odesola (2017), Enshassi et al. (2017), Ndwanwa et al. (2017), Ajayi (2017), Eze et al. (2018a, b), Trach et al. (2019), Hwang et al. (2019), Mahamid (2020)	25
T1:5	3	Error in design, drawings, and specifications/error in construction	Josephson et al. (2002), Love and Smith (2003), Robinson et al. (2004), Palaneeswarane et al. (2005), Palaneeswaran (2006), Palaneeswaran et al. (2008), Love et al. (2009), Oyewobi and Ogunsemi (2010), Love et al. (2010), Zhang et al. (2012), Aiyetan (2013), Palaneeswaran et al. (2014), Ye et al. (2015), Miri and Khaksefidi (2015), Ajayi and Oyeyipo (2015), Aiyetan and Das (2015), Mahamid (2016a), Oyewobi et al. (2016), Wilson and Odesola (2017), Enshassi et al. (2017), Ndwanwa et al. (2017), Eze et al. (2018a, b), Trach et al. (2019), Hwang et al. (2019), Mahamid (2020)	24
T1:6	4	Improper contractor and subcontractor selection	Palaneeswarane et al. (2005), Palaneeswaran (2006), Palaneeswaran et al. (2008), Aiyetan (2013), Palaneeswaran et al. (2014), Mahamid (2016a), Ahmed and Naik (2016), Oyewobi et al. (2016), Ndwanwa et al. (2017), Mahamid (2020)	11
T1:7	5	Inadequate procurement methods/poor contract execution	Oyewobi and Ogunsemi (2010), Aiyetan (2013), Ye et al. (2015), Oyewobi et al. (2016), Wilson and Odesola (2017), Enshassi et al. (2017), Hwang et al. (2019)	7
T1:8	6	Lack of document control	Robinson et al. (2004), Zhang et al. (2012), Forcada et al. (2014), Aiyetan and Das (2015), Oyewobi et al. (2016), Wilson and Odesola (2017), Safapour et al. (2019)	7
T1:9			Human resources	
T1:10	7	Insufficient skilled level manpower	Love and Smith (2003), Robinson et al. (2004), Palaneeswaran (2006), Palaneeswaran et al. (2008), Oyewobi and Ogunsemi (2010), Love et al. (2010), Zhang et al. (2012), Palaneeswaran et al. (2014), Forcada et al. (2014), Miri and Khaksefidi (2015), Ajayi and Oyeyipo (2015), Mahamid (2016a), Shah et al. (2016), Ahmed and Naik (2016), Oyewobi et al. (2016), Wilson and Odesola (2017), Enshassi et al. (2017), Ndwanwa et al. (2017), Ajayi (2017), Yap et al. (2017), Eze et al. (2018a, b), Trach et al. (2019), Safapour et al. (2019), Mahamid (2020)	25
T1:11	8	Lack of experience and personal expertise in design and construction	Love and Smith (2003), Palaneeswaran (2006), Palaneeswaran et al. (2008), Love et al. (2009), Oyewobi and Ogunsemi (2010), Love et al. (2010), Zhang et al. (2012), Aiyetan (2013), Palaneeswaran et al. (2014), Forcada et al. (2014), Miri and Khaksefidi (2015), Ajayi and Oyeyipo (2015), Aiyetan and Das (2015), Mahamid (2016), Ahmed and Naik (2016), Oyewobi et al. (2016), Wilson and Odesola (2017), Ndwanwa et al. (2017), Ajayi (2017), Eze et al. (2018a, b), Trach et al. (2019), Safapour et al. (2019)	23
T1:12	9	Poor knowledge of team member, lack of education and training	Love and Smith (2003), Palaneeswaran (2006), Palaneeswaran et al. (2008), Love et al. (2009), Oyewobi and Ogunsemi (2010), Love et al. (2010), Zhang et al. (2012), Palaneeswaran et al. (2014), Forcada et al. (2014), Miri and Khaksefidi (2015), Ajayi and Oyeyipo (2015), Mahamid (2016a), Shah et al. (2016), Ahmed and Naik (2016), Oyewobi et al. (2016), Wilson and Odesola (2017), Enshassi et al. (2017), Ajayi (2017), Eze et al. (2018a, b), Trach et al. (2019), Safapour et al. (2019)	23
T1:13	10	Poor workmanship approach and inappropriate personal attitude	Josephson et al. (2002), Palaneeswaran (2006), Palaneeswaran et al. (2008), Oyewobi and Ogunsemi (2010), Zhang et al. (2012), Miri and Khaksefidi (2015), Ajayi and Oyeyipo (2015), Aiyetan and Das (2015), Mahamid (2016), Shah et al. (2016), Enshassi et al. (2017), Ajayi (2017), Eze et al. (2018a, b), Trach et al. (2019), Hwang et al. (2019), Mahamid (2020)	17
T1:14	11	Labor reallocation, alteration, and staff turnover	Love and Smith (2003), Palaneeswarane et al. (2005), Palaneeswaran (2006), Palaneeswaran et al. (2008), Love et al. (2009), Oyewobi and Ogunsemi (2010), Love et al. (2010), Palaneeswaran et al. (2014), Miri and Khaksefidi (2015), Ajayi and Oyeyipo (2015), Mahamid (2016), Oyewobi et al. (2016), Ajayi (2017), Eze et al. (2018a, b), Mahamid (2020), Salihu and Babarinde (2020)	17
T1:15	12	Inadequate manpower to complete the task	Love and Smith (2003), Palaneeswaran (2006), Palaneeswaran et al. (2008), Love et al. (2009), Oyewobi and Ogunsemi (2010), Love et al. (2010), Palaneeswaran et al. (2014), Miri and Khaksefidi (2015), Ajayi and Oyeyipo (2015), Ndwanwa et al. (2017), Ajayi (2017), Hwang et al. (2019), Safapour et al. (2019)	13
T1:16	13	Lack of employee motivation and rewards, carelessness	Oyewobi and Ogunsemi (2010), Zhang et al. (2012), Mahamid (2016), Shah et al. (2016), Oyewobi et al. (2016), Enshassi et al. (2017), Safapour et al. (2019), Mahamid (2020)	8
T1:17	14	Absence of job security and other safety rules	Oyewobi and Ogunsemi (2010), Shah et al. (2016), Oyewobi et al. (2016), Enshassi et al. (2017), Safapour et al. (2019)	5
T1:18	15	Inadequate supervision staff	Robinson et al. (2004), Love et al. (2010), Forcada et al. (2014), Mahamid (2016), Yap et al. (2017)	5
T1:19	16	Conflict of interest	Aiyetan (2013), Shah et al. (2016), Enshassi et al. (2017), Hwang et al. (2019)	4

Table 1. (Continued.)

T1:20	Group	Rework root causes	Covered by references	Σ
T1:21			Material and equipment	
T1:22	17	Poor-quality material or substandard products/prefabrication errors	Josephson et al. (2002), Love and Smith (2003), Palaneeswarane et al. (2005), Palaneeswaran (2006), Palaneeswaran et al. (2008), Oyewobi and Ogunsemi (2010), Love et al. (2010), Aiyetan (2013), Palaneeswaran et al. (2014), Ye et al. (2015), Miri and Khaksefidi (2015), Ajayi and Oyeyipo (2015), Aiyetan and Das (2015), Mahamid (2016), Shah et al. (2016), Ndwanwa et al. (2017), Ajayi (2017), Hwang et al. (2019), Safapour et al. (2019), Liu et al. (2020)	20
T1:23	18	Defective materials, nonadherence to material specifications	Josephson et al. (2002), Robinson et al. (2004), Oyewobi and Ogunsemi (2010), Zhang et al. (2012), Aiyetan (2013), Hwang et al. (2014), Forcada et al. (2014), Ye et al. (2015), Aiyetan and Das (2015), Shah et al. (2016), Enshassi et al. (2017), Ndwanwa et al. (2017), Yap et al. (2017), Hwang et al. (2019), Safapour et al. (2019)	15
T1:24	19	Inefficient equipment uses or altered material	Josephson et al. (2002), Oyewobi and Ogunsemi (2010), Ye et al. (2015), Mahamid (2016), Shah et al. (2016), Enshassi et al. (2017), Ndwanwa et al. (2017), Yap et al. (2017), Liu et al. (2020), Mahamid (2020)	10
T1:25	20	Replacement or misplacement of material and equipment	Josephson et al. (2002), Oyewobi and Ogunsemi (2010), Forcada et al. (2014), Ye et al. (2015), Shah et al. (2016), Enshassi et al. (2017), Eze et al. (2018a, b), Trach et al. (2019), Hwang et al. (2019)	10
T1:26	21	Untimely deliveries of material and equipment	Josephson et al. (2002), Robinson et al. (2004), Oyewobi and Ogunsemi (2010), Zhang et al. (2012), Shah et al. (2016), Enshassi et al. (2017), Ndwanwa et al. (2017)	7
T1:27			Technical	
T1:28	22	Poor communication system for coordinating between members	Josephson et al. (2002), Love and Smith (2003), Palaneeswaran (2006), Palaneeswaran et al. (2008), Love et al. (2009), Oyewobi and Ogunsemi (2010), Love et al. (2010), Zhang et al. (2012), Aiyetan (2013), Palaneeswaran et al. (2014), Forcada et al. (2014), Ye et al. (2015), Miri and Khaksefidi (2015), Ajayi and Oyeyipo (2015), Aiyetan and Das (2015), Mahamid (2016), Ahmed and Naik (2016), Oyewobi et al. (2016), Wilson and Odesola (2017), Enshassi et al. (2017), Ndwanwa et al. (2017), Ajayi (2017), Yap et al. (2017), Eze et al. (2018a, b), Trach et al. (2019), Hwang et al. (2019), Safapour et al. (2019), Liu et al. (2020), Mahamid (2020), Salihu and Babarinde (2020)	31
T1:29	23	Ineffective use of quality management practices/deviation due to poor monitoring	Love and Smith (2003), Robinson et al. (2004), Palaneeswarane et al. (2005), Palaneeswaran (2006), Palaneeswaran et al. (2008), Love et al. (2009), Oyewobi and Ogunsemi (2010), Love et al. (2010), Zhang et al. (2012), Aiyetan (2013), Palaneeswaran et al. (2014), Forcada et al. (2014), Ye et al. (2015), Miri and Khaksefidi (2015), Aiyetan and Das (2015), Mahamid (2016a), Shah et al. (2016), Oyewobi et al. (2016), Wilson and Odesola (2017), Enshassi et al. (2017), Ndwanwa et al. (2017), Yap et al. (2017), Eze et al. (2018a, b), Hwang et al. (2019), Safapour et al. (2019), Liu et al. (2020), Salihu and Babarinde (2020)	28
T1:30	24	Inadequate planning and poor scheduling of workload	Josephson et al. (2002), Love and Smith (2003), Robinson et al. (2004), Palaneeswarane et al. (2005), Palaneeswaran (2006), Palaneeswaran et al. (2008), Love et al. (2009), Oyewobi and Ogunsemi (2010), Love et al. (2010), Zhang et al. (2012), Aiyetan (2013), Palaneeswaran et al. (2014), Forcada et al. (2014), Miri and Khaksefidi (2015), Ajayi and Oyeyipo (2015), Aiyetan and Das (2015), Mahamid (2016a), Shah et al. (2016), Oyewobi et al. (2016), Wilson and Odesola (2017), Enshassi et al. (2017), Ndwanwa et al. (2017), Ajayi (2017), Eze et al. (2018a, b), Trach et al. (2019), Liu et al. (2020), Salihu and Babarinde (2020)	28
T1:31	25	Poor project documents, unclear instructions, poor contract documents	Love and Smith (2003), Palaneeswarane et al. (2005), Palaneeswaran (2006), Palaneeswaran et al. (2008), Love et al. (2009), Oyewobi and Ogunsemi (2010), Love et al. (2010), Zhang et al. (2012), Aiyetan (2013), Palaneeswaran et al. (2014), Ye et al. (2015), Miri and Khaksefidi (2015), Ajayi and Oyeyipo (2015), Aiyetan and Das (2015), Mahamid (2016a), Shah et al. (2016), Oyewobi et al. (2016), Wilson and Odesola (2017), Enshassi et al. (2017), Ndwanwa et al. (2017), Ajayi (2017), Yap et al. (2017), Eze et al. (2018a, b), Trach et al. (2019), Hwang et al. (2019), Liu et al. (2020)	27
T1:32	26	Conflicting and incomplete information	Josephson et al. (2002), Robinson et al. (2004), Palaneeswaran (2006), Palaneeswaran et al. (2008), Oyewobi and Ogunsemi (2010), Love et al. (2010), Aiyetan (2013), Forcada et al. (2014), Ye et al. (2015), Miri and Khaksefidi (2015), Ajayi and Oyeyipo (2015), Aiyetan and Das (2015), Mahamid (2016a), Shah et al. (2016), Oyewobi et al. (2016), Wilson and Odesola (2017), Enshassi et al. (2017), Ndwanwa et al. (2017), Ajayi (2017), Eze et al. (2018a, b), Trach et al. (2019), Liu et al. (2020), Salihu and Babarinde (2020)	24
T1:33	27	Inefficient management process, poor site management practice	Robinson et al. (2004), Oyewobi and Ogunsemi (2010), Zhang et al. (2012), Aiyetan (2013), Palaneeswaran et al. (2014), Hwang et al. (2014), Forcada et al. (2014), Ye et al. (2015), Miri and Khaksefidi (2015), Ajayi and Oyeyipo (2015), Aiyetan and Das (2015), Mahamid (2016), Oyewobi et al. (2016), Enshassi et al. (2017), Ndwanwa et al. (2017), Ajayi (2017), Yap et al. (2017), Eze et al. (2018a, b), Hwang et al. (2019), Safapour et al. (2019), Liu et al. (2020), Mahamid (2020)	23
T1:34	28	Poor technology application and lack of information technology use	Love and Smith (2003), Palaneeswarane et al. (2005), Palaneeswaran (2006), Palaneeswaran et al. (2008), Love et al. (2009), Oyewobi and Ogunsemi (2010), Love et al. (2010), Aiyetan (2013), Palaneeswaran et al. (2014), Ye et al. (2015), Miri and Khaksefidi (2015), Ajayi and Oyeyipo (2015), Aiyetan and Das (2015), Wilson and Odesola (2017), Enshassi et al. (2017), Ajayi (2017), Yap et al. (2017), Eze et al. (2018a, b), Trach et al. (2019), Salihu and Babarinde (2020)	21

Table 1. (Continued.)

T1:35	Group	Rework root causes	Covered by references	Σ
T1:36			General/external	
T1:37	29	Financial issues such as lack of funding, low contract or payment fee, delay in payment, and cost pressure	Love and Smith (2003), Robinson et al. (2004), Palaneeswaran (2006), Palaneeswaran et al. (2008), Love et al. (2009), Oyewobi and Ogunsemi (2010), Love et al. (2010), Aiyetan (2013), Palaneeswaran et al. (2014), Hwang et al. (2014), Ye et al. (2015), Miri and Khaksefidi (2015), Ajayi and Oyeyipo (2015), Aiyetan and Das (2015), Mahamid (2016a), Shah et al. (2016), Ahmed and Naik (2016), Oyewobi et al. (2016), Enshassi et al. (2017), Ndwandwa et al. (2017), Ajayi (2017), Eze et al. (2018a, b), Trach et al. (2019), Hwang et al. (2019), Safapour et al. (2019), Liu et al. (2020)	27
T1:38	30	Time pressure, schedule acceleration to finish the task, insufficient time to prepare contract documentation	Love and Smith (2003), Robinson et al. (2004), Palaneeswaran (2006), Palaneeswaran et al. (2008), Love et al. (2009), Oyewobi and Ogunsemi (2010), Love et al. (2010), Aiyetan (2013), Palaneeswaran et al. (2014), Forcada et al. (2014), Ye et al. (2015), Miri and Khaksefidi (2015), Ajayi and Oyeyipo (2015), Aiyetan and Das (2015), Mahamid (2016a), Shah et al. (2016), Ahmed and Naik (2016), Oyewobi et al. (2016), Wilson and Odesola (2017), Enshassi et al. (2017), Ndwandwa et al. (2017), Ajayi (2017), Yap et al. (2017), Eze et al. (2018a, b), Trach et al. (2019), Salihu and Babarinde (2020)	27
T1:39	31	Damage/defects/deviations in the product due to poor handling and safety	Love and Smith (2003), Palaneeswaran et al. (2005), Palaneeswaran (2006), Palaneeswaran et al. (2008), Love et al. (2009), Oyewobi and Ogunsemi (2010), Love et al. (2010), Aiyetan (2013), Palaneeswaran et al. (2014), Ye et al. (2015), Miri and Khaksefidi (2015), Ajayi and Oyeyipo (2015), Aiyetan and Das (2015), Mahamid (2016), Oyewobi et al. (2016), Ajayi (2017), Eze et al. (2018a, b), Hwang et al. (2019), Mahamid (2020)	20
T1:40	32	Environmental conditions, poor site conditions	Palaneeswaran (2006), Palaneeswaran et al. (2008), Oyewobi and Ogunsemi (2010), Ye et al. (2015), Ajayi and Oyeyipo (2015), Mahamid (2016a), Shah et al. (2016), Oyewobi et al. (2016), Enshassi et al. (2017), Ajayi (2017), Yap et al. (2017), Eze et al. (2018a, b), Hwang et al. (2019), Safapour et al. (2019), Liu et al. (2020), Mahamid (2020)	17
T1:41	33	Lack of client involvement	Love and Smith (2003), Palaneeswaran (2006), Palaneeswaran et al. (2008), Love et al. (2009), Oyewobi and Ogunsemi (2010), Love et al. (2010), Aiyetan (2013), Palaneeswaran et al. (2014), Miri and Khaksefidi (2015), Ajayi and Oyeyipo (2015), Mahamid (2016), Ahmed and Naik (2016), Ndwandwa et al. (2017), Ajayi (2017), Eze et al. (2018a, b), Trach et al. (2019)	17
T1:42	34	Lack of constructability	Robinson et al. (2004), Palaneeswaran (2006), Palaneeswaran et al. (2008), Ye et al. (2015), Ajayi and Oyeyipo (2015), Shah et al. (2016), Wilson and Odesola (2017), Enshassi et al. (2017), Ajayi (2017), Eze et al. (2018a, b), Hwang et al. (2019)	12
T1:43	35	Governmental regulations/changes and policies	Ye et al. (2015), Shah et al. (2016), Enshassi et al. (2017), Hwang et al. (2019)	4
T1:44	36	Unclear line of authority	Shah et al. (2016), Enshassi et al. (2017)	2
T1:45	37	Unpredictable factors from different sources	Oyewobi and Ogunsemi (2010), Ye et al. (2015)	2

Fig. 2. Distribution of respondents and organizations.

paper to measure the importance of rework causes. The RII technique facilitates comparative analysis, depicts the most contributing elements of management, and helps planners allocate resources better (Alaghbari et al. 2018). This method determines the importance level of each cause listed in the questionnaire and then ranks all causes. The RII result identifies the most significant rework causes that lead to contractual claims and gives the severity indication for

each cause. The list of 37 identified rework root causes are the variables of this research that affect claim and other contractual issues in construction contracts. The ranked causes of rework then were transferred into a matrix through a combination of the relative importance index of each cause in relation to both objectives of the study. The matrix prioritizes rework causes at different levels of importance for further study.

421 Results of the Systematic Literature Review

422 To identify the cause of rework, 35 articles out of the initial 140
 423 documents were relevant to the research scope. Content analysis of
 424 the relevant papers resulted in the identifying rework causes as listed
 425 in Table 1, which are classified into five groups as the most common
 426 rework causes. Table 1 also shows the total number of citations
 427 within the reviewed papers in this study's scope. These causes can
 428 result from either the nature of construction or the other imposed
 429 determinants such as human attributes, procurement approaches, ex-
 430 ternal factors, and supporting activities. In line with the previous
 431 research studies on the classification of rework causes, the 37 iden-
 432 tified items are clustered into the generic sources for interpretation
 433 and further discussion concerning the contract. Some of the causes
 434 are process based and ignoring them stops the progression of work.
 435 This group included the causes of rework that mostly occur during
 436 the project's main activities (Zhang et al. 2012). Changes, errors,
 437 omissions, and incomplete or faulty processes can be categorized
 438 under process-related factors. Knowledge, skills, experiences, mo-
 439 tivations, and other similar characteristics are human attributes and
 440 can be clustered in one group of causes. Some causes are related to
 441 the provided material or used equipment directly affecting the con-
 442 struction project's outcomes. The causes linked to supplying the re-
 443 quired material and equipment for the project are categorized under
 444 material/equipment-related factors (Robinson et al. 2004). Other
 445 causes are related to the activities that provide support services to
 446 the main process, such as quality control for monitoring, employing
 447 technology, communication means, planning, and scheduling for
 448 controlling projects. All these causes are clustered under technical-
 449 related factors (Oyewobi and Ogunsemi 2010). The last group of
 450 causes consisting of nine items is generally linked to the external
 451 sources and are listed in no particular order.

452 Analysis and Survey Result

453 The detailed demographics of respondents are given in Table 2.
 454 As summarized in Table 2, demographic data analysis revealed that
 455 the consultants' companies contributed the most to the survey with
 456 the frequency of 19 out of 34 responses, equal to 55.88%. About
 457 61.76% of the participants were from the client side, and the re-
 458 maining 38.23% filled their survey questions from the contractor

Table 2. Demographic characteristics of respondents

T2:1	Profile	Classification	Frequency	Percent
T2:2	Organizational type	Client	2	5.88
T2:3		Consultant	19	55.88
T2:4		Contractor	11	32.35
T2:5		Subcontractor	2	5.88
T2:6	Role of participants	Project director	11	32.35
T2:7		Project manager	6	17.64
T2:8		Contract manager	1	2.94
T2:9		Commercial manager	3	8.82
T2:10		Quantity surveyor	5	14.70
T2:11		Others	8	23.52
T2:12	Years of experience	Less than 5 years	0	0
T2:13		6–10 years	5	14.70
T2:14		11–15 years	2	5.88
T2:15		16–20 years	3	8.82
T2:16		21–25 years	4	11.76
T2:17		Over 25 years	20	58.82
T2:18	Contract side	Client	21	61.76
T2:19		Contractor	13	38.23

side. Therefore, the importance index of rework causes comprises
 enough responses from both sides of the contract. In terms of the
 role of participants, the highest percentage is project directors with
 32%. The respondents' other positions that show 23% include two
 CEOs, three project advisors, one regional manager, one contract
 engineer, and one building surveyor. Most respondents had more
 than 25 years of experience in the construction field, with a rate of
 58.82%. This rate verifies that the analysis result is authentic based
 on the given information from an experienced sample. Regarding
 the years of experience in contracting management, all participants
 were from the construction sector, and the highest percentage be-
 longed to the group having more than 10 years' experience, at 76%,
 compared to the other groups. The high percentage of this group
 with more than 10 years of experience in contracting management
 strengthens the collected data's reliability and results.

Internal Reliability of the Questionnaire

The *T*-test technique was used to ensure that the sample size, in-
 cluding two categories of 21 clients and 13 contractors, is adequate
 to deliver a trustworthy finding. This test is used to find discrep-
 ancies between different groups of respondents in answering the
 questions. The results confirmed that the *p*-values of only three
 causes out of 37 regarding Objective 1 were less than 0.05 as can
 be seen in Table 3. In other words, there are no significant differ-
 ences between the two groups of client and contractor for the ma-
 jority of variables, and consequently, the result of the initial analysis
 is meaningful due to minimal inconsistencies (Lee et al. 2020). The
 SPSS result also showed a *p*-value for all 37 causes in Objective 2 is
 more than 0.05. Thus, the initial analysis result is satisfactory for
 conducting the next research step.

The validity of the responses was also verified through a reliabil-
 ity test. Before data analysis, the reliability of the questions needs to
 be examined. For this purpose, the internal consistency of the vari-
 ables among two different respondent groups, client and contractor,
 was measured using the Cronbach alpha test. Because a Likert scale
 was used to measure the study variables, the questionnaire's reli-
 ability can be checked through the Cronbach alpha test. The result
 of this test with the figure greater than 0.7 shows higher internal
 consistency based on the participants' responses and proves the reli-
 ability of the questions (Gamil and Rahman 2020; Gunduz and
 Elsherbenny 2020). The Cronbach alpha test results among all 37
 rework causes were in a range of 0.949 to 0.953 in Objective 1
 and equal to 0.968 in Objective 2. This result proves the reliability
 of the questions. Thus, the data's internal consistency received high
 appraisal, and the collected data were reliable for performing further
 analysis. IBM SPSS version 26 software was used for all analysis in
 this paper.

The relative importance index of each rework cause is presented
 in Table 4 and the result of implementing RII for each group of
 factors is presented in Table 5. It shows that process-related factors

Table 3. Result of *T*-test for the causes of rework

Rework cause variable	Group	<i>N</i>	Mean	<i>p</i> -value (significance)
Inadequate supervision staff	Client side	21	3.76	0.003
	Contractor side	13	4.00	—
Insufficient skilled level manpower	Client side	21	3.62	0.011
	Contractor side	13	4.31	—
Time pressure, schedule acceleration to finish the task, insufficient time to prepare contract documentation	Client side	21	3.90	0.006
	Contractor side	13	3.54	—

Table 4. Relative importance index of rework root causes for objectives of the study on general conditions of NZS 3910

			Objective 1			Objective 2			
T4:1	Group	Rework root cause	RII	A	B	RII	A	B	T4:2
T4:3	Process-related factors								
T4:4	P1	Changes, modification, and revisions in design/construction changes	0.841	3	4	0.747	1	1	
T4:5	P2	Error in design, drawings, and specifications/error in construction	0.923	1	1	0.652	3	5	
T4:6	P3	Incomplete design, any omission in the design or construction process	0.894	2	2	0.658	2	4	
T4:7	P4	Inadequate procurement methods/poor contract execution	0.7	6	15	0.552	5	17	
T4:8	P5	Improper contractor and subcontractor selection	0.705	5	14	0.529	6	20	
T4:9	P6	Lack of document control	0.717	4	12	0.582	4	13	
T4:10	Human resources-related factors								
T4:11	H1	Lack of experience and personal expertise in design and construction	0.77	1	6	0.511	6	23	
T4:12	H2	Inadequate supervision staff	0.764	2	7	0.517	5	22	
T4:13	H3	Inadequate manpower to complete the task	0.729	4	11	0.541	2	19	
T4:14	H4	Insufficient skilled level manpower	0.77	1	6	0.511	6	23	
T4:15	H5	Poor knowledge of team member, lack of education and training	0.741	3	9	0.517	5	22	
T4:16	H6	Lack of employee motivation and rewards, carelessness	0.647	6	20	0.523	4	21	
T4:17	H7	Poor workmanship approach and inappropriate personal attitude	0.711	5	13	0.517	5	22	
T4:18	H8	Absence of job security and other safety rules	0.482	9	29	0.511	6	23	
T4:19	H9	Labor reallocation, alteration, and staff turnover	0.6	7	25	0.529	3	20	
T4:20	H10	Conflict of interests	0.505	8	28	0.558	1	16	
T4:21	Material and equipment-related factors								
T4:22	M1	Defective materials, nonadherence to material specifications	0.735	1	10	0.688	1	2	
T4:23	M2	Poor-quality material or substandard products/prefabrication errors	0.717	2	12	0.670	2	3	
T4:24	M3	Replacement or misplacement of material and equipment	0.623	3	22	0.611	3	11	
T4:25	M4	Inefficient equipment use or altered material	0.611	4	23	0.582	4	13	
T4:26	M5	Untimely deliveries of material and equipment	0.605	5	24	0.558	5	16	
T4:27	Technical-related factors								
T4:28	T1	Ineffective use of quality management practices/deviation due to poor monitoring	0.752	3	8	0.623	3	9	
T4:29	T2	Poor technology application and lack of information technology use	0.6	6	25	0.523	6	21	
T4:30	T3	Poor communication system for coordinating between members	0.688	5	16	0.517	7	22	
T4:31	T4	Inefficient management process, poor site management practice	0.729	4	11	0.547	5	18	
T4:32	T5	Poor project documents, unclear instructions, poor contract documents	0.817	2	5	0.635	2	7	
T4:33	T6	Conflicting and incomplete information	0.847	1	3	0.670	1	3	
T4:34	T7	Inadequate planning and poor scheduling of workload	0.752	3	8	0.564	4	15	
T4:35	General/external factors								
T4:36	G1	Financial issues such as lack of funding, low contract or payment fee, delay in payment and cost pressure	0.670	3	18	0.576	6	14	
T4:37	G2	Lack of client involvement	0.635	5	21	0.558	7	16	
T4:38	G3	Unclear line of authority	0.594	6	26	0.670	1	3	
T4:39	G4	Time pressure, schedule acceleration to finish the task, insufficient time to prepare contract documentation	0.752	1	8	0.594	5	12	
T4:40	G5	Lack of constructability	0.752	1	8	0.541	8	19	
T4:41	G6	Damage/defects/deviations in the product due to poor handling and safety considerations	0.682	2	17	0.594	5	12	
T4:42	G7	Governmental regulations/changes and policies	0.535	7	27	0.641	2	6	
T4:43	G8	Environmental conditions, poor site condition	0.652	4	19	0.629	3	8	
T4:44	G9	Unpredictable factors from different sources	0.652	4	19	0.617	4	10	

Note: A shows ranking of causes under each group and B shows ranking of causes among all groups.

Table 5. Relative importance index of rework group factors

T5:2	Rework factor	Objective 1		Objective 2	
		RII	Rank	RII	Rank
T5:3	Process-related factors	0.797	1	0.620	2
T5:4	Human resources-related factors	0.672	3	0.524	4
T5:5	Material and equipment-related factors	0.658	4	0.622	1
T5:6	Technical-related factors	0.741	2	0.583	3
T5:7	General/external factors	0.658	4	0.620	2

group factors of material and equipment stand higher than the other groups, meaning that the conditions of contract have adequately addressed the causes of rework under this category and more investigation may not be required. The group of human resources-related factors with lower RII has more priority for further investigation because they seemed to be less addressed in the conditions of the contract. Table 4 lists the relative importance index for each of the causes of rework to meet the study's objectives. The result showed that the rework leads to contractual claims under various situations. The causes of rework illustrate the causal relationship between rework and claims. The other side of the result showed that contract conditions do not adequately address the causes of rework, making the assessment of claims even more difficult. When the contract conditions do not provide enough legal evidence for processing claims, they are more likely to lead to conflict and disputes. Based on this result, further investigation on contract conditions is required.

Fig. 3. Matrix of relative importance index of rework causes.

Table 6. Ranking criterion for dividing relative importance index into five levels

	Scale	Level of importance	Objective 1 Range of RII	Objective 2 Range of RII	Level
T6:2	$0 \leq x \leq 20\%$	Very high	0.923–0.835	0.511–0.558	1
T6:3	$20\% < x \leq 40\%$	High	0.834–0.747	0.559–0.605	2
T6:4	$40\% < x \leq 60\%$	Moderate	0.746–0.658	0.606–0.652	3
T6:5	$60\% < x \leq 80\%$	Low	0.657–0.570	0.653–0.700	4
T6:6	$80\% < x \leq 100\%$	Very low	0.569–0.482	0.701–0.747	5

A combination of these two importance indexes would facilitate further discussion on the causes of rework in relation to the contractual claims and contract conditions. The listed causes of rework in Table 4 can take two indicators from each objective of the study and make a matrix with two dimensions. Fig. 3 shows the matrix that has been made by RII of the study's objectives. Each objective's RII is divided into five equal parts from top to bottom to show the importance level of causes according to the industry's feedback (Kassem et al. 2020). The level of importance is indicated by very important, important, moderate, less important, much less important. The assessment is based on the matrix scale of the RII value, where the lowest and highest are 0.482 to 0.923 for Objective 1, and 0.747 to 0.511 for Objective 2 (Husin et al. 2019). The matrix then shows seven different areas that have been colored for identifying the priority of combinations between importance indexes (Luo et al. 2018). Area (VII) that encompasses very high RII in both objectives has the highest priority for further investigation, followed by the areas (VI) and (V). The other areas including (IV), (III), (II), and (I) consist of rework causes that have moderate or lower RII on both sides of the matrix and therefore have less priority for further investigations. A two-dimensional matrix was then used for covering the result and placing each rework cause distributed in the defined zones (Kassem et al. 2019). The result of this combination is presented in Fig. 3.

Table 6 lists the criteria and boundaries for dividing the range of RII in both objectives of the study. Data analysis on Objective 2 showed a range of 0.511 to 0.747 as the relative importance index of each evaluated cause. A higher score shows that respondents are more likely to agree that the condition of the contract adequately addresses the root causes of rework, and a lower score means the causes of rework have not been addressed adequately in the contract conditions. Therefore, the lowest RII in Objective 2 has the highest probability of leading to conflict or dispute because no reference has been placed in the contract conditions. Since the provided list of causes in the survey was not against or aligned with contract parties'

interests, it is worth mentioning that the RII result is most likely unbiased; however, the number of participants from the client side was higher than from the contractor side.

Discussion

Main Source of Claim under Rework Circumstances

Rework shares a variety of common causes with claims and can be used as a trigger for claim management. Lack of claim management triggers dispute situations that usually lead to a deterioration in the quality of the party's relationship. Contract parties use the identified sources of the claim as evidence for reasoning based on the contract provisions. Nonetheless, identification of the sources of a claim needs to be performed before proposing a solution. Different singular or multiple causes may originate claims and it is critical to understand which combination of causes has made a claim (Jelodar et al. 2016). The relevant importance index of each cause listed under Objective 1 ranks them in terms of their influence in generating contractual claims. Therefore, a higher RII shows more probability of generating a claim from that particular source. The following section first discusses the most influential causes of rework under five categories and then provides a priority list of top causes for future investigations.

Among the six causes under the group of process-related factors, error in design and construction stands as the first rank of causes that highly trigger the generation of claims. Review of the completed design to identify design errors by an expert team has been suggested to be included in standard contract agreements (Mendis et al. 2015). Design error has been also ranked at the top of claim, dispute, and conflict causes in previous studies (Kisi et al. 2020; Saseendran et al. 2020), while Zaneldin (2020) ranked this cause at ninth of 45 reviewed items in the UAE. A large proportion of construction errors are raised due to mistakes in contract documentation (Dosumu 2018) and this cause has been ranked second in the study of dispute causes in Sri Lanka (Illankoon et al. 2019). The RII of the 10 rework causes under the human resources group showed that lack of experienced staff and insufficient skilled level manpower highly generate claims. A study in Egypt also ranked interpersonal skills and construction law experience together in the second level of factors causing construction claims (Mohamed et al. 2014). With a relative importance index of 0.735, defective materials are ranked as the highest cause compared with the other four causes under the group of material/equipment-related factors. Failure to disclose the used material specification by a contractor was among 13 severe factors influencing construction contract disputes in Nigeria (Aiyewalehinmi and Nkumah 2019).

The technical-related factor that comprises seven different causes revealed that conflicting and incomplete information can be the most influential causes in generating a contractual claim. According to Ekhatior (2016), a lack of information and conflicting data leads to misunderstanding, and Enshassi et al. (2009) stated that design errors arise from conflicting information; both end with claims. It has also been ascertained that rework is managed well when information is adequate with no confliotions (Oyewobi and Ogunsemi 2010). In the last group of causes, which have been clustered under the name of general/external-related factors, two underlying causes—lack of constructability and time pressures—stand at the top of the list between nine causes. In the list of conflict causes presented by Gajaman et al. (2019), a reluctance to check for constructability is categorized under consultant-related factors. On the other side, time pressure is a common practice for the construction industry; however, it is almost always underestimated by construction practitioners (Palaneeswaran et al. 2007). In the study done in Nigeria (Aiyetan 2013) time pressure ranked sixth under design-related factors related to the causes of rework. In addition, time pressure is one of the variables of organizational culture that influence rework occurrence (Oyewobi et al. 2016).

Contract Conditions in a Claim Incident from Rework

The relevant importance index of each cause listed under Objective 2 ranks them in terms of being addressed adequately within NZS 3910 contract conditions. The higher RII of each cause shows more contract conditions coverage that makes for a lower priority for further investigation. Therefore, items with lower relative importance indexes would have more priority for further investigation. The lower rate of RII means that specific rework causes have not been addressed adequately within the contract conditions, and it requires more study to find a solution or provide recommendations for improving relevant clauses of the contract. The initial results of this paper will be used for discussion on the clauses that can be linked to rework. Therefore, the next step of the study provides insight into contract conditions by conducting interviews with legal professionals and construction practitioners to understand how rework can be addressed in the contract to avoid conflicts.

Under the group of process-related factors, changes in design and construction (RII = 0.747) are ranked highest in terms of being addressed in the contract conditions. Change also ranked the highest among all investigated causes. Therefore, it is known as one of the causes that have been covered enough under the examined contract conditions. In the study of claim causes and types in India, eight types of claim were introduced, in which change claim was ranked at the third level after extra work and delay claims (Al-Qershi and Kishore 2017). Change claims also have been identified as the most common type of claim in construction projects (Atanda and Fabi 2015; Hansen 2016; Zaneldin 2020). In contrast, improper contractor and subcontractor selection with an RII of 0.529 ranked as the lowest cause. In other words, the condition of contract has, relatively speaking, addressed this cause less than other causes categorized under this group. Although selection of contractor and subcontractor has been studied adequately under rework circumstances, it seems to have received very limited studies under claim situations. A research study for reducing construction disputes through effective claim management ranked improper contractor selection at eighth among 31 identified factors causing construction claims (Mohamed et al. 2014).

Under human resources-related factors, conflicts of interest with a relative importance index of 0.558 are ranked the highest for referencing in contract conditions. Conflicts of interest as a root cause of rework may not be required to be assessed under claim

events because most of the contract conditions cover it in their clauses (Raj et al. 2009). In contrast, lack of experience, insufficient skilled manpower, plus the absence of job security ranked the lowest among all causes, which means that the contract conditions have not covered these root causes of rework adequately compared to the others. Most probably, incorporating these items in the contract provisions is very difficult (Jelodar et al. 2016). Two causes—experienced staff and skilled manpower—are seen in the list of most significant dispute causes in construction projects (Illankoon et al. 2019) but the absence of job security has not been evaluated under claim causes yet. Defective material, one of the main triggers of the claims under the material/equipment group, has been addressed adequately in the contract conditions with the high RII of 0.688. Previous studies also claimed that defective material accounted for 20% of nonconformance cost of projects (Josephson et al. 2002; Oyewobi and Ogunsemi 2010). Conversely, untimely deliveries of material and equipment with an RII of 0.558 ranked as the lowest; therefore, it has priority for more investigation through the contract conditions. Late supply of material by client makes the contractor eligible for an extension of time claim (El-adaway et al. 2020). Late material delivery is very dependent on the terms and conditions of the contract when categorized under a construction change order (Hansen et al. 2020).

Under the technical-related factor group of causes, the highest and lowest identified causes are conflicting and incomplete information and poor communication system for coordinating between members with RIIs of 0.670 and 0.517, in which the lowest one needs more investigation within the contract conditions. Poor information generates project uncertainties (Eze et al. 2018a) and uncertainty has been identified as the third most common causes of claim (Jelodar et al. 2016). Previous studies also stressed that poor communication among project parties may lead to claims and conflict (Mahamid 2016a). Poor communication has also been identified as a critical item in rework occurrences by a number of studies (Eze et al. 2018a; Ye et al. 2015). The cause with RII of 0.670, namely, the unclear line of authority, is ranked as the first item, and lack of constructability with the relevant importance index of 0.541 is ranked as the last cause under the group of general/external causes that has more priority for exploring the contract conditions. The line of authority generally lies with the role of the engineer in most standard forms of contract worldwide in which clauses of the contract clearly make reference to them (El-adaway et al. 2016). Lack of constructability was not listed under causes of claim in the study done by Zaneldin (2020) but implementing constructability during various stages of a project is one of the author's suggested solutions for preventing claims.

The priority list of rework causes for further investigation as the main contribution of this paper is presented in Table 7. This list narrows down only to the causes that need to be focused on for the next research steps through interviews. The priority list was extracted based on the importance areas of the matrix and clustered causes with the same level of importance in three clusters.

Conclusion

This paper aims to provide basic information for further studying the relationship between rework and claims by investigating rework causes in construction contracts. Various practical works and theories were employed to reduce or manage claims through the years, but a general agreement has yet to be reached on the relationship between the causes of rework and contractual claims. The paper explores whether the general conditions of contract address the identified causes of rework from the literature or not. A foundation for

Table 7. Priority list of rework causes for further investigation in the general conditions of the contract NZS3910

T7:1	Priority	Root causes of rework	Code	Group factor
T7:2		(1) Cluster of causes in “VII area of Fig. 3”		
T7:3	1	Lack of experience and personal expertise in design and construction	H1	Human resources
T7:4	1	Inadequate supervision staff	H2	Human resources
T7:5	1	Insufficient skilled level manpower	H4	Human resources
T7:6	1	Lack of constructability	G5	General/external
T7:7		(2) Cluster of causes “VI area of Fig. 3”		
T7:8	2	Error in design, drawings and specifications/error in construction	P2	Process
T7:9	2	Inadequate procurement methods/poor contract execution	P4	Process
T7:10	2	Improper contractor and subcontractor selection	P5	Process
T7:11	2	Inadequate manpower to complete the task	H3	Human resources
T7:12	2	Poor knowledge of team member, lack of education and training	H5	Human resources
T7:13	2	Poor workmanship approach and inappropriate personal attitude	H7	Human resources
T7:14	2	Poor communication system for coordinating between members	T3	Technical
T7:15	2	Inefficient management process, poor site management practice	T4	Technical
T7:16	2	Inadequate planning and poor scheduling of workload	T7	Technical
T7:17	2	Time pressure, schedule acceleration to finish the task, insufficient time to prepare contract documentation	G4	General/external
T7:18		(3) Cluster of causes in “V area of Fig. 3”		
T7:19	3	Incomplete design, any omission in the design or construction process	P3	Process
T7:20	3	Lack of document control	P6	Process
T7:21	3	Lack of employee motivation and rewards, Carelessness	H6	Human resources
T7:22	3	Labor reallocation, alteration and staff turnover	H9	Human resources
T7:23	3	Untimely deliveries of material and equipment	M5	Material/equipment
T7:24	3	Ineffective use of quality management practices/deviation due to poor monitoring	T1	Technical
T7:25	3	Poor technology application and lack of information technology use	T2	Technical
T7:26	3	Poor project documents, unclear instructions, poor contract documents	T5	Technical
T7:27	3	Conflicting and incomplete information	T6	Technical
T7:28	3	Financial issues such as lack of funding, low contract or payment fee, delay in payment and cost pressure	G1	General/external
T7:29	3	Lack of client involvement	G2	General/external
T7:30	3	Damage/defects/Deviations in the product due to poor handling and safety considerations	G6	General/external

this study was established by conducting a comprehensive literature review to identify the causes of rework in the first instance. Over the past 30 years, considerable literature has been directed to research rework issues in construction projects. Adequate sample cases using various strategies have been reported for reducing or preventing the impacts of rework globally. Content analysis of the papers revealed that a large proportion of rework studies have focused on rework root causes, explaining that a great effort has been made to understand the nature of rework. The comprehensive literature review identified 37 root causes of rework, classified into five distinct groups for further investigation. Based on the classified causes of rework, a survey questionnaire was designed and distributed to the industry to examine the relationship between identified rework causes and contractual claims, and to explore the adequacy of the general conditions of contract in addressing rework. The identification of rework causes that affect contractual claims can assist in reducing construction disputes.

The ultimate goal of the survey was to find the most important causes of rework that have not been addressed in the contract conditions. For this purpose, after collecting an adequate number of responses on the survey, the initial analysis using the method of RII was performed to prioritize the most significant causes of rework. The performed analysis ranked rework causes in terms of not being addressed by the contract conditions of the most commonly used standard form in New Zealand, NZS 3910. This initial result showed that the general conditions of NZS 3910 do not address the causes of rework adequately. As such, this exploratory study needs more empirical investigations with construction professionals to improve contract conditions. Further investigation into the clauses of the contract could be developed on the basis of feedback from the industry for addressing rework in contract conditions. A developed framework could enable contractual parties to manage their

aspects during the handling of claims as a result of rework. Thus, the concluded result from the initial analysis of this paper will be used for the interview questions to find the solutions for improving contract conditions during rework circumstances.

The result of this paper is limited to the contract conditions contained in NZS 3910 and cannot be extended to other standard forms of contract. Also, the study may be limited by the higher number of responses from the client side compared to the contractor side. This may have the effect of skewing the results toward client perspectives. Future investigations could ensure a balanced proportion of study participants, if indeed this had any effect on study findings. Finally, the small sample size in the current study confines the generalization of the findings, but the study's contribution provided evidence that some causes of rework can quickly trigger the occurrence of a claim. Therefore, empirical testing with a larger sample accompanied with validation interviews could address these limitations.

Data Availability Statement

All data, models, and code generated or used during the study appear in the published article.

References

Works Cited

- Abdul-Malak, M.-A. U., A. H. Srouf, and F. S. Demachkieh. 2020. “Decision-making governance platforms for the progression of construction claims and disputes.” *J. Leg. Aff. Dispute Resolut. Eng.*

- 788 *Constr.* 12 (3): 04520025. [https://doi.org/10.1061/\(ASCE\)LA.1943](https://doi.org/10.1061/(ASCE)LA.1943)
789 [-4170.0000412](https://doi.org/10.1061/(ASCE)LA.1943-4170.0000412).
- 790 Ahmed, S. A., and B. H. Naik. 2016. "Rework management in construction
791 projects and comparison with time and cost." *Int. J. Innovative Res. Sci.*
792 *Eng. Technol.* 5 (10): 17973–17980. <https://doi.org/10.15680/IJRSET>
793 [.2016.0510102](https://doi.org/10.15680/IJRSET.2016.0510102).
- 794 Aiyetan, A. O. 2013. "Causes of rework on building construction projects
795 in Nigeria." *Interim Interdiscip. J.* 12 (3): 1–15.
- 796 Aiyetan, O. A., and D. Das. 2015. "Using system dynamics modelling prin-
797 ciples to resolve problems of rework in construction projects in Nigeria." *J. Constr. Project Manage. Innovation* 5 (2): 1266–1295. <https://doi.org/10.36615/jcpmi.v5i2.91>.
- 798 Aiyewalehinmi, E. O., and L. Nkumah. 2019. "Evaluation of construction
800 contract dispute between the clients and contractor in Nigeria: Ondo
801 state as a case study." *Eur. J. Eng. Technol.* 7 (3): 40–55.
- 802 Ajayi, O., and O. Oyeyipo. 2015. "Effect of rework on project perfor-
803 mance in building project in Nigeria." *Int. J. Eng. Res. Technol.* 4 (2):
804 294–300.
- 805 Ajayi, O. M. 2017. "Occurrence of rework on components of building
806 project in Lagos state, Nigeria." *Int. J. Sustainable Constr. Eng. Technol.*
807 8 (1): 84–93.
- 808 Alaghabari, W., A. A. Al-Sakkaf, and B. Sultan. 2018. "Factors affecting
809 construction labour productivity in Yemen." *Int. J. Constr. Manage.*
810 19 (1): 79–91. <https://doi.org/10.1080/15623599.2017.1382091>.
- 811 Al-Janabi, A. M., M. S. Abdel-Monem, and K. M. El-Dash. 2020. "Factors
812 causing rework and their impact on projects performance in Egypt." *J. Civ. Eng. Manage.* 26 (7): 666–689. <https://doi.org/10.3846/jcem>
813 [.2020.12916](https://doi.org/10.3846/jcem.2020.12916).
- 814 Al-Qersh, M. T., and R. Kishore. 2017. "Claim causes and types in Indian
815 construction industry—Contractor's perspective." *Am. J. Civ. Eng. Archit.* 5 (5): 196–203.
- 816 Anjum, S., and F. Azam. 2019. "Time and cost impacts of rework in build-
817 ing construction projects." *J. Innovative Dev. Pharm. Tech. Sci.* 2 (4):
818 74–84.
- 819 Atanda, A. O., and J. K. Fabi. 2015. "Assessment of claims management on
820 building projects in Nigeria." In *Proc., 5th National Conf. of the School of Environmental Studies, Federal Polytechnic, Ilaro*, 1–12. Ilaro, Nigeria: Federal Polytechnic, Ilaro.
- 821 Banwo, O., K. Parker, and A. Sagoo. 2015. "Principles of contract claims
822 management—A review of the Nigerian construction industry." In *Proc., Int. Conf. on Industrial Engineering and Operations Management, Dubai, (UAE)*. New York: IEEE. [https://doi.org/10.1109/IEOM.2015](https://doi.org/10.1109/IEOM.2015.7093726)
823 [.7093726](https://doi.org/10.1109/IEOM.2015.7093726).
- 824 Besaiso, H., P. Fenn, M. Emsley, and D. Wright. 2018. "A comparison of the
825 suitability of FIDIC and NEC conditions of contract in Palestine." *Eng. Constr. Archit. Manage.* 25 (2): 241–256. <https://doi.org/10.1108/ECAM-10-2016-0235>.
- 826 Choi, S. H., and Y. S. Kim. 2016. "Priority analysis of dispute factors
827 in overseas construction based on FIDIC contract conditions." *KSCCE J. Civ. Eng.* 20 (6): 2124–2133. [https://doi.org/10.1007/s12205-015](https://doi.org/10.1007/s12205-015-0174-x)
828 [-0174-x](https://doi.org/10.1007/s12205-015-0174-x).
- 829 Dosumu, O. S. 2018. "Perceived effects of prevalent errors in contract
830 documents on construction projects." *Constr. Econ. Build.* 18 (1): 1–26. <https://doi.org/10.5130/AJCEB.v18i1.5663>.
- 831 Ekhat, O. J. 2016. "Investigating causes of disputes in building construc-
832 tion projects in Nigeria." *Int. J. Sci. Environ. Technol.* 5 (5): 3516–3527.
- 833 El-adaway, I. H., I. S. Abotaleb, M. S. Eid, S. May, L. Netherton, and
834 J. Vest. 2018. "Contract administration guidelines for public infrastruc-
835 ture projects in the United States and Saudi Arabia: Comparative analy-
836 sis approach." *J. Constr. Eng. Manage.* 144 (6): 04018031. [https://doi.org/10.1061/\(ASCE\)CO.1943-7862.0001472](https://doi.org/10.1061/(ASCE)CO.1943-7862.0001472).
- 837 El-adaway, I. H., S. Fawzy, T. Allard, and A. Runnels. 2016. "Change order
838 provisions under national and international standard forms of contract." *J. Leg. Aff. Dispute Resolut. Eng. Constr.* 8 (3): 03716001. [https://doi.org/10.1061/\(ASCE\)LA.1943-4170.0000187](https://doi.org/10.1061/(ASCE)LA.1943-4170.0000187).
- 839 El-adaway, I. H., R. A. Vance, and I. S. Abotaleb. 2020. "Understanding
840 extension of time under different standard design-build forms of con-
841 tract." *J. Leg. Aff. Dispute Resolut. Eng. Constr.* 12 (1): 04519031. [https://doi.org/10.1061/\(ASCE\)LA.1943-4170.0000331](https://doi.org/10.1061/(ASCE)LA.1943-4170.0000331).
- 842 Enshassi, A., R. M. Choudhry, and S. El-Ghandour. 2009. "Contractor's
843 perception towards causes of claim in construction projects." *Int. J. Constr. Manage.* 9 (1): 79–92. [https://doi.org/10.1080/15623599.2009](https://doi.org/10.1080/15623599.2009.10773123)
844 [.10773123](https://doi.org/10.1080/15623599.2009.10773123).
- 845 Enshassi, A., M. Sundermeier, and M. Abo Zeiter. 2017. "Factors contrib-
846 uting to rework and their impact on construction projects performance." *Int. J. Sustainable Constr. Eng. Technol.* 8 (1): 12–33.
- 847 Eze, E. C., and J. E. Idiake. 2018. "Impact of rework on building project
848 and organisation performance: A view of construction professionals in
849 Nigeria." *Int. J. Sustainable Constr. Eng. Technol.* 9 (1): 29–44.
- 850 Eze, E. C., J. E. Idiake, and B. O. Ganiyu. 2018a. "Analysis of rework risk
851 triggers in the Nigerian construction industry." *Organ. Technol. Manage. Constr.* 10 (1): 1778–1793. <https://doi.org/10.2478/otmcj-2018-0008>.
- 852 Eze, E. C., J. E. Idiake, and B. O. Ganiyu. 2018b. "Rework risks triggers
853 in the Nigerian construction industry a view of built environment
854 professionals." *Independent J. Manage. Prod.* 9 (2): 448–472. <https://doi.org/10.14807/ijmp.v9i2.729>.
- 855 Forcada, N., G. Rusinol, M. Macarulla, and P. E. D. Love. 2014. "Rework
856 in highway projects." *J. Civ. Eng. Manage.* 20 (4): 445–465. <https://doi.org/10.3846/13923730.2014.893917>.
- 857 Gajaman, K., V. Disaratna, P. Ganeshu, and F. S. Nazeer. 2019. "Conflict
858 avoidance in construction stage through proper practice in pre-contract
859 stage." In *Proc., Int. Conf. on Industrial Engineering and Operations Management*, 2624–2635. Southfield, MI: IEOM Society International.
- 860 Gamil, Y., and I. A. Rahman. 2020. "Assessment of critical factors contrib-
861 uting to construction failure in Yemen." *Int. J. Constr. Manage.* 20 (5):
862 429–436. <https://doi.org/10.1080/15623599.2018.1484866>.
- 863 Gunduz, M., and H. A. Elsherbeny. 2020. "Operational framework for
864 managing construction-contract administration practitioners' perspective
865 through modified Delphi method." *J. Constr. Eng. Manage.* 146 (3):
866 04019110. [https://doi.org/10.1061/\(ASCE\)CO.1943-7862.0001768](https://doi.org/10.1061/(ASCE)CO.1943-7862.0001768).
- 867 Hansen, S. 2016. "Investigation of types and causes of construction claims
868 in Indonesia." In *Prosiding Seminar Nasional Aplikasi Teknologi Pra-sarana Wilayah IX (ATPW)*. Jawa Timur, Indonesia: Sepuluh Nopember Institute of Technology.
- 869 Hansen, S., S. F. Rostiyanti, and A. Rif'at. 2020. "Causes, effects, and mit-
870 igations framework of contract change orders: Lessons learned from GBK
871 aquatic stadium project." *J. Leg. Aff. Dispute Resolut. Eng. Constr.* 12 (1):
872 05019008. [https://doi.org/10.1061/\(ASCE\)LA.1943-4170.0000341](https://doi.org/10.1061/(ASCE)LA.1943-4170.0000341).
- 873 Husin, S., M. R. Abdullah, and M. Afifuddin. 2019. "Assessment of external
874 risk factors on construction project schedule using risk importance index
875 (RII)." *Pertanika J. Sci. Technol.* 27 (4): 2031–2047.
- 876 Hwang, B. G., M. Shan, and E. K. Tan. 2016. "Investigating reworks in
877 green building construction projects magnitude influential factors, and
878 solutions." *Int. J. Environ. Res.* 10 (4): 499–510.
- 879 Hwang, B. G., and S. Yang. 2014. "Rework and schedule performance;
880 A profile of incidence, impact, causes and solutions." *Eng. Constr. Archit. Manage.* 21 (2): 190–205. [https://doi.org/10.1108/ECAM-10-2012](https://doi.org/10.1108/ECAM-10-2012-0101)
881 [-0101](https://doi.org/10.1108/ECAM-10-2012-0101).
- 882 Hwang, B. G., X. Zhao, and K. J. Goh. 2014. "Investigating the client-
883 related rework in building projects: The case of Singapore." *Int. J. Project Manage.* 32 (4): 698–708. [https://doi.org/10.1016/j.ijproman](https://doi.org/10.1016/j.ijproman.2013.08.009)
884 [.2013.08.009](https://doi.org/10.1016/j.ijproman.2013.08.009).
- 885 Hwang, B.-G., X. Zhao, and K. W. Yang. 2019. "Effect of BIM on rework
886 in construction projects in Singapore: Status quo, magnitude, impact,
887 and strategies." *J. Constr. Eng. Manage.* 145 (2): 04018125. [https://doi.org/10.1061/\(ASCE\)CO.1943-7862.0001600](https://doi.org/10.1061/(ASCE)CO.1943-7862.0001600).
- 888 Illankoon, I. M. C. S., V. W. Y. Tam, K. N. Le, and K. A. T. O. Ranadewa.
889 2019. "Causes of disputes, factors affecting dispute resolution and
890 effective alternative dispute resolution for Sri Lankan construction in-
891 dustry." *Int. J. Constr. Manage.* [https://doi.org/10.1080/15623599.2019](https://doi.org/10.1080/15623599.2019.1616415)
892 [.1616415](https://doi.org/10.1080/15623599.2019.1616415).
- 893 Jelodar, M. B., T. W. Yiu, and S. Wilkinson. 2016. "Dispute manifestation
894 and relationship quality in practice." *J. Leg. Aff. Dispute Resolut. Eng. Constr.* 8 (1): C4515003. [https://doi.org/10.1061/\(ASCE\)LA.1943-4170](https://doi.org/10.1061/(ASCE)LA.1943-4170.0000171)
895 [.0000171](https://doi.org/10.1061/(ASCE)LA.1943-4170.0000171).
- 896 Josephson, P.-E., B. Larsson, and H. Li. 2002. "Illustrative benchmarking
897 rework and rework costs in Swedish construction industry." *J. Manage. Eng.* 18 (2): 76–83. [https://doi.org/10.1061/\(ASCE\)0742-597X\(2002\)](https://doi.org/10.1061/(ASCE)0742-597X(2002)18:2(76))
898 [18:2\(76\)](https://doi.org/10.1061/(ASCE)0742-597X(2002)18:2(76)).

- 927 Kassem, M. A., M. A. Khoiry, and H. Hamzah. 2019. "Using probability
928 impact matrix (PIM) in analyzing risk factors affecting the success of oil
929 and gas construction projects in Yemen." *Int. J. Energy Sect. Manage.*
930 14 (3): 527–546. <https://doi.org/10.1108/IJESM-03-2019-0011>.
- 931 Kassem, M. A., M. A. Khoiry, and H. Hamzah. 2020. "Using relative im-
932 portance index method for developing risk map in oil and gas construc-
933 tion projects." *Jurnal Kejuruteraan* 32 (3): 441–453.
- 934 Kim, Y. J., and M. J. Skibniewski. 2020. "Cash and claim: Data-based
935 inverse relationships between liquidity and claims in the construction
936 industry." *J. Leg. Aff. Dispute Resolut. Eng. Constr.* 12 (3): 04520021.
937 [https://doi.org/10.1061/\(ASCE\)LA.1943-4170.0000402](https://doi.org/10.1061/(ASCE)LA.1943-4170.0000402).
- 938 Kisi, K. P., N. Lee, R. Kayastha, and J. Kovel. 2020. "Alternative dispute
939 resolution practices in international road construction contracts." *J. Leg.*
940 *Aff. Dispute Resolut. Eng. Constr.* 12 (2): 04520001. [https://doi.org/10.1061/\(ASCE\)LA.1943-4170.0000373](https://doi.org/10.1061/(ASCE)LA.1943-4170.0000373).
- 941 Lee, Z. P., A. R. Rahimi, and S. I. Doh. 2020. "Critical success factors
942 for implementing design-build: Analysing Malaysian public projects."
943 *J. Eng. Des. Technol.* <https://doi.org/10.1108/JEDT-08-2020-0321>.
- 944 Lessing, B., D. Thurnell, and S. Durdjev. 2017. "Main factors causing
945 delays in large construction projects: Evidence from New Zealand."
946 *J. Manage. Econ. Ind. Organ.* 1 (2): 63–82. <https://doi.org/10.31039/jomeino.2017.1.2.5>.
- 947 Liu, Q., G. Ye, Y. Feng, C. Wang, and Y. Peng. 2020. "Case based insights
948 into rework costs of residential building projects in China." *Int. J.*
949 *Constr. Manage.* 20 (4): 347–355. <https://doi.org/10.1080/15623599.2018.1484856>.
- 950 Love, P. E. D., and J. Curtin. 2020. "Creating a mindfulness to learn from
951 errors enablers of rework containment and reduction in construction."
952 *Dev. Built Environ.* 1.
- 953 Love, P. E. D., D. J. Edwards, and J. Smith. 2006. "Contract documentation
954 and the incidence of rework in projects." *Archit. Eng. Des. Manage.*
955 1 (4): 247–259. <https://doi.org/10.1080/17452007.2005.9684596>.
- 956 Love, P. E. D., D. J. Edwards, J. Smith, and D. H. T. Walker. 2009.
957 "Divergence or congruence? A path model of rework for building and
958 civil engineering projects." *J. Perform. Constr. Facil.* 23 (6): 480–488.
959 [https://doi.org/10.1061/\(ASCE\)CF.1943-5509.0000054](https://doi.org/10.1061/(ASCE)CF.1943-5509.0000054).
- 960 Love, P. E. D., D. J. Edwards, H. Watson, and P. Davis. 2010. "Rework in
961 civil infrastructure projects: Determination of cost predictors." *J. Constr.*
962 *Eng. Manage.* 136 (3): 275–282. [https://doi.org/10.1061/\(ASCE\)CO.1943-7862.0000136](https://doi.org/10.1061/(ASCE)CO.1943-7862.0000136).
- 963 Love, P. E. D., and J. Smith. 2003. "Benchmarking, benchaction, and
964 benchmarking: Rework mitigation in projects." *J. Manage. Eng.*
965 19 (4): 147–159. [https://doi.org/10.1061/\(ASCE\)0742-597X\(2003\)19:4\(147\)](https://doi.org/10.1061/(ASCE)0742-597X(2003)19:4(147)).
- 966 Luo, T., C. Wu, and L. Duan. 2018. "Fishbone diagram and risk matrix
967 analysis method and its application in safety assessment of natural gas
968 spherical tank." *J. Cleaner Prod.* 174 (Feb): 296–304. <https://doi.org/10.1016/j.jclepro.2017.10.334>.
- 969 Mahamid, I. 2016a. "Analysis of rework in residential building projects
970 in Palestine." *Jordan J. Civ. Eng.* 10 (2): 197–208. <https://doi.org/10.14525/JJCE.10.1.3536>.
- 971 Mahamid, I. 2016b. "Effect of change orders on rework in highway projects
972 in Palestine." *J. Financ. Manage. Property Constr.* 22 (1): 62–76.
973 <https://doi.org/10.1108/JFMPC-03-2016-0015>.
- 974 Mahamid, I. 2020. "Impact of rework on material waste in building con-
975 struction projects." *Int. J. Constr. Manage.* 1–8. <https://doi.org/10.1080/15623599.2020.1728607>.
- 976 Mendis, D., K. N. Hewage, and J. Wrzesniewski. 2013. "Reduction of
977 construction wastes by improving construction contract management:
978 A multinational evaluation." *Waste Manage. Res.* 31 (10): 1062–1069.
979 <https://doi.org/10.1177/0734242X13495724>.
- 980 Mendis, D., K. N. Hewage, and J. Wrzesniewski. 2015. "Contractual
981 obligations analysis for construction waste management in Canada."
982 *J. Civ. Eng. Manage.* 21 (7): 866–880. <https://doi.org/10.3846/13923730.2014.893907>.
- 983 Miri, M., and M. Khaksefidi. 2015. "Cost management in construc-
984 tion projects rework and its effects." *Mediterr. J. Social Sci.* 6 (6):
985 209–215.
- 986 Mohamed, H. H., A. H. Ibrahim, and A. A. Soliman. 2014. "Reducing con-
987 struction disputes through effective claims management." *Am. J. Civ.*
988 *Eng. Archit.* 2 (6): 186–196. <https://doi.org/10.12691/ajcea-2-6-2>.
- 989 Moza, A., and V. K. Paul. 2018. "Analysis of claims in public works con-
990 struction contracts in India." *J. Constr. Dev. Countries* 23 (2): 7–26.
991 <https://doi.org/10.21315/jcdc2018.23.2.2>.
- 992 Ndwandwa, S., E. K. Simpeh, and J. J. Smallwood. 2017. "Factors
993 influencing the occurrence of rework in construction." In *Proc., Int. Re-*
994 *search Conf. 2017, Sharpening Tomorrow's-Built Environment*, 757–770.
995 Ottawa: International Council for research and innovation in Building
996 and Construction.
- 997 Oyewobi, L. O., O. A. Falemu, and O. T. Ibrionke. 2016. "The impact
998 of rework and organisational culture on project delivery." *J. Eng.*
999 *Des. Technol.* 14 (2): 214–237. <https://doi.org/10.1108/JEDT-05-2013-0038>.
- 1000 Oyewobi, L. O., and D. R. Ogunsemi. 2010. "Factors influencing rework
1001 occurrence in construction: A study of selected building projects in
1002 Nigeria." *J. Build. Perform.* 1 (1): 1–20.
- 1003 Palaneeswaran, E. 2006. "Reducing rework to enhance project performance
1004 levels." In *Proc., One-Day Seminar on Recent Developments in Project*
1005 *Management*, 1–10. Hong Kong: Univ. of Hong Kong.
- 1006 Palaneeswaran, E., M. M. Kumaraswamy, S. T. Ng, and P. E. D. Love.
1007 2006. "Neural network modelling for rework related cost overrun
1008 and contractual claims in construction projects." In *Proc., Int. Conf.*
1009 *on Computing and Decision Making in Civil and Building Engineering*,
1010 1393–1402. Sao Paulo: International Conference on Computing in Civil
1011 and Building Engineering.
- 1012 Palaneeswaran, E., P. E. D. Love, and M. M. Kumaraswamy. 2008. "Map-
1013 ping rework causes and effects using artificial neural networks." *Build.*
1014 *Res. Inf.* 36 (5): 450–465. <https://doi.org/10.1080/09613210802128269>.
- 1015 Palaneeswaran, E., P. E. D. Love, M. M. Kumaraswamy, and T. S. T. Ng.
1016 2014. "Causal ascription of rework in building and civil engineering
1017 projects: A multivariate exploration." *Eng. Constr. Archit. Manage.*
1018 21 (1): 111–126. <https://doi.org/10.1108/ECAM-04-2010-0029>.
- 1019 Palaneeswaran, E., M. Ramanathan, and T. Chi-ming. 2007. "Rework in
1020 projects: Learning from errors." *Surv. Built Environ.* 18 (2): 47–58.
- 1021 Palaneeswaran, E., M. M. Kumaraswamy, S. T. Ng, and P. E. D. Love.
1022 2005. "A framework for monitoring rework in building projects." In
1023 *Proc., Tall Buildings, from Engineering to Sustainability, Edition:*
1024 *2005, Part 13*, 710–715. Pokfulam, Hong Kong: HKU Research
1025 Services.
- 1026 Raj, S., J. B. Hillig, and W. Hughes. 2009. "Responsiveness to change by
1027 standard-form contract drafters in the construction industry: A case study
1028 of the FIDIC White Book." *Int. J. Law Built Environ.* 1 (3): 205–220.
1029 <https://doi.org/10.1108/17561450911001261>.
- 1030 Robinson, F. A., M. Dissanayake, and O. Campero. 2004. "Developing a
1031 standard methodology for measuring and classifying construction field
1032 rework." *Can. J. Civ. Eng.* 31 (6): 1077–1089. <https://doi.org/10.1139/J04-068>.
- 1033 Safapour, E., and S. Kermanshachi, and P. Taneja. 2019. "Investigation and
1034 analysis of the rework leading indicators in construction projects state-
1035 of-the-art review." In *Proc., 7th CSCE Int. Construction Specialty Conf.*
1036 *(ICSC)*, 1–10. Laval, Canada: Croître avec les jeunes.
- 1037 Salihu, C., and S. A. Babarinde. 2020. "Strategies for reduction of design-
1038 related rework in the Nigerian construction industry." *PM World J.*
1039 9 (2): 1–11.
- 1040 Saseendran, A., B. F. Bigelow, Z. K. Rybkowski, and D. E. Jourdan. 2020.
1041 "Disputes in construction: Evaluation of contractual effects of Consen-
1042 susDOCS." *J. Leg. Aff. Dispute Resolut. Eng. Constr.* 12 (2): 04520008.
1043 [https://doi.org/10.1061/\(ASCE\)LA.1943-4170.0000377](https://doi.org/10.1061/(ASCE)LA.1943-4170.0000377).
- 1044 Shah, K. K., R. A. Shah, and N. D. Sharma. 2016. "Development of field
1045 rework index to minimize the impact of rework for effective construc-
1046 tion work." *Int. J. Sci. Dev. Res.* 1 (5): 370–375.
- 1047 Standard New Zealand. 2013. *Conditions of contract for building and civil*
1048 *engineering construction published*. NZS 3910-2013. : Wellington,
1049 New Zealand.
- 1050 Trach, R., K. Pawluk, and M. Lendo-Siwicka. 2019. "Causes of rework
1051 in construction projects in Ukraine." *Archiv. Civ. Eng.* 65 (3): 61–74.
1052 <https://doi.org/10.2478/ace-2019-0034>.
- 1053
- 1054
- 1055
- 1056
- 1057
- 1058
- 1059
- 1060
- 1061
- 1062
- 1063

- Wang, C., J. B. H. Yap, L. C. Wood, and H. Abdul-Rahman. 2019. "Knowledge modelling for contract disputes and change control." *Prod. Plann. Control* 30 (8): 650–664. <https://doi.org/10.1080/09537287.2019.1572247>.
- Wilson, J. U., and I. A. Odesola. 2017. "Design-related causes of rework and the performance of oil and gas projects in Nigeria." *Int. J. Sustainable Constr. Eng. Technol.* 8 (1): 60–76.
- Yap, J. B. H., P. L. Low, and C. Wang. 2017. "Rework in Malaysian building construction impacts causes and potential solutions." *J. Eng. Des. Technol.* 15 (5): 591–618. <https://doi.org/10.1108/JEDT-01-2017-0002>.
- Ye, G., Z. Jin, B. Xia, and M. Skitmore. 2015. "Analyzing causes for reworks in construction projects in China." *J. Manage. Eng.* 31 (6): 04014097. [https://doi.org/10.1061/\(ASCE\)ME.1943-5479.0000347](https://doi.org/10.1061/(ASCE)ME.1943-5479.0000347).
- Zaneldin, E. K. 2020. "Investigating the types, causes and severity of claims in construction projects in the UAE." *Int. J. Constr. Manage.* 20 (5): 385–401. <https://doi.org/10.1080/15623599.2018.1484863>.
- Zhang, D., C. T. Haas, P. M. Goodrum, C. H. Caldas, and R. Granger. 2012. "Construction small-projects rework reduction for capital facilities." *J. Constr. Eng. Manage.* 138 (12): 1377–1385. [https://doi.org/10.1061/\(ASCE\)CO.1943-7862.0000552](https://doi.org/10.1061/(ASCE)CO.1943-7862.0000552).

Queries

1. Please check and confirm that all the corrections are incorporated correctly.

Investigating the relationship between reworks and contractual claims: The salience of contract conditions

Asadi, R

2022-02-01

<http://hdl.handle.net/10179/16869>

22/04/2023 - Downloaded from MASSEY RESEARCH ONLINE