Copyright is owned by the Author of the thesis. Permission is given for a copy to be downloaded by an individual for the purpose of research and private study only. The thesis may not be reproduced elsewhere without the permission of the Author.
Analysing Project Management culture and practice of public managers in Papua New Guinea
A case study of the National AIDS Council Secretariat.

A thesis presented in the fulfilment of
Master of Philosophy
in
Development Studies
at Massey University, Palmerston North,
New Zealand

By

Ralph Dungit Kaule

2008
Abstract

“Life is about managing the things that we tolerate. What are you no longer willing to tolerate? What is currently bad enough for your life that you are willing to let it go?” (DiPietro, 2008, p. 19).

This thesis analyses and explores the Culture and Practices of Public Managers involved in implementing projects in Papua New Guinea. Project Implementation is an integral part of the overall project management cycle that has received a great deal of attention as a major development problem. In order for us to gain an insight of the theme of the thesis, the National AIDS Council Secretariat (NACS) was selected as the site for this case study. To investigate ‘how things were done in NACS’, a variety of approaches were used to gauge the views, perceptions and experiences of programme and project managers in NACS, to help us understand the factors that affect staff practices.

Poor management practice and the lack of a sound management culture and work ethic in PNG, is often blamed for the break down in the state’s capacity to deliver public goods and services to its citizens. Performance culture and good practice by public managers employed in State Institutions to handle projects have regressed in the last three decades, and as a result, projects are seen as failing to meet the goals and objectives of the state. The research question which the case study had to answer was: “What is the nature of project management culture and practice among public sector managers in the National AIDS Council Secretariat? The study sought to investigate the extent to which the areas of command and control, project training, project knowledge and staff motivation were important integral managerial qualities in the attitudes and practice of public managers. The study showed that, of the four elements of managerial practices investigated, the inability of public managers to assume leadership, command and control and motivate their staff, were the most important elements missing among managers in NACS. Based on the findings and the evidence collected during the research, this thesis argues for substantial capacity building programmes to be designed and conducted around ‘programme and project management’ roles in state institutions and agencies in PNG, as the way to improve staff capabilities so as to enable project managers and their staff to efficiently implement projects.
Acknowledgement

This thesis is a product of contributions, support, encouragement and guidance received from a range of people comprising academics at Massey University, professionals, practicing managers, project staff and public institutions in PNG; all of whom I remain indebted to, and whom I would like to acknowledge.

I am most grateful to both of my program supervisors: Associate Professor, Glenn Banks for providing me valuable insights, professional guidance, on-going supervision and encouragements; and PhD candidate Gerard Prinsen for his constructive ideas, critical assessment, friendly support and motivation through to the end. My special thanks also go to lecturers: Associate Professor Regina Scheyvens, Dr Rochelle Smith-Withers, and Dr Maria Borovnik for teaching, inspiring and providing me rapport and excellent learning environment at Massey University.

I deeply appreciate and recognise the generosity, kindness and hospitality of the Commanding Officer of the 1st Royal Pacific Island Regiment, Lieutenant Colonel Siale Diro, and the Battalion (2IC) Second-In-Command, Major Simon Mari, for offering me meals, accommodation and friendly support and a safer working environment at 1RPIR Officers Mess, during my research stay in Port Moresby.

Gratitude is also directed to Mr. Romanus Pakure, the Acting Director of the PNG National AIDS Council Secretariat and the Central Provincial Administrator, Mr. Raphael Yipmaramba, for granting me permission to conduct my study by offering me office space and the use of IT facilities at NACS & CPG. I express deep appreciation to all the Executive Managers, Program, Project Managers and staff of NACS and CPG for volunteering and participating in the survey. Many valuable data would not have been collected without your input, even write this thesis without it.

I recognize the total dedication; commitment of time and resources; loyalty and forbearance of my ever faithful and dearest wife Malaere, and too the children: Cruzberg, Kristopher and Simeon. Without their steadfast support, this attainment would not have been possible. I salute, love and embrace you all in my heart.

I am in debt to Christine Beach of Palmerston North, for her initial proof-reading and paraphrasing services during the writing stages, and later, the editing of the manuscript prior to publishing.

Nevertheless, I reserve all the efforts of the research work and take complete responsibility for the research work and the writing of the thesis to myself.

All the glory, honour and praise go to God, the Ever Living One, who gives me the grace to endure, and who showers me with blessings every day. He is the Almighty & Holy One, Jehovah, my pillar, my fortress, my stronghold & tower, the source of my strength. He is my very ‘present help’ in my hour of need. Praise the Lord!
# Table of Contents

**Abstract**  

**Acknowledgement**  

**Table of Contents**  

**List of Figures and List of Tables**  

**Chapter One: Introduction**  

1.1 Introduction and Theoretical Approach  
1.2 Purpose of the Study  
1.3 The Problem Situation  
1.4 Significance of the Study  
1.5 The Thesis Outline  

**Chapter Two: Literature Review**  

2.1 Introduction  
2.2 Definitions of Key Elements used in the Research Topic  
2.2.1 A Project – What is it?  
2.2.2 Project Management  
2.2.3 Management Culture  
2.2.4 Organisational Culture  
2.3 Manager and Management  
2.3.1 Management Practice  
2.4 Conclusion  

**Chapter Three: Research Methodology**  

3.1 Introduction  
3.2 Case Study Approach  
3.3 Theoretical Consideration and Research Approach  
3.3.1 Research Methodological Approach  
3.3.2 Research Methodology Applied  
3.3.3 Participants in the Research  
3.4 Interviews and Surveys  
3.4.1 Data Collection Methods  
3.5 Ethical Issues and Considerations  
3.6 Limitations of the Research  

**Chapter Four: Impact of Project Management in PNG**  

4.1 Introduction  
4.2 Development and Project Concept in PNG  
4.3 The PNG Government Context & Project Strategy
| 4.4 | Significance of Project Management | 49 |
| 4.5 | Background on NACS | 51 |
| 4.6 | Project Management in NACS | 53 |

**Chapter Five: Results and Analysis**

| 5.1 | Introduction | 56 |
| 5.2 | Survey Instruments | 57 |
| 5.3 | Leadership |
| | 5.3.1 Command and Control | 60 |
| | 5.3.2 Initiative and Decision Making | 62 |
| | 5.3.3 Leadership Style | 62 |
| 5.4 | Project Management Training |
| | 5.4.1 Project Management Education | 64 |
| | 5.4.2 Training in Project Implementation | 66 |
| | 5.4.3 Suitability of Training | 68 |
| | 5.4.4 In-house Skill Training | 68 |
| 5.5 | Project Knowledge | 71 |
| 5.6 | Motivation |
| | 5.6.1 Level of Motivation | 73 |
| 5.7 | Staff Relationship with Supervisors and Management Team | 77 |

**Chapter Six: Discussions and Conclusions**

| 6.1 | Conceptual Underpinnings | 79 |
| 6.2 | A Case Study of NACS | 81 |
| 6.3 | Performance and Project Management in NACS | 81 |
| 6.4 | Command and Control | 82 |
| 6.5 | Project Management Training | 85 |
| 6.6 | Knowledge of Project Management | 87 |
| 6.7 | Motivation of Staff | 87 |
| 6.8 | Motivation, work and Conflict | 89 |
| 6.9 | CONCLUSION | 90 |

**Bibliography**

**Appendices**

**Appendix A:** Letter of Notification & Assistance

**B:** Mayring step Model of deduction category application

**C:** Survey Questionnaire Sheet

**D:** Background Information on Participants

**E:** Interview Consent Sheet

**F:** Participant’s Consent Form

**G:** Information Survey Sheet

**H:** Categorising personal information of respondents from NACS

**I:** Low risk Notification Letter
List of Figures and List of Tables

Figures:

1.1 Mayring step model of deductive category application 107

1.2 List of suggested basic learning modules for newly entry officers 72

Tables:

1 Role & Experience with the National AIDS Council Secretariat 58

2 Roles and relationships of participants of NACS 59